
NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $80M/YEAR 

Calendar 
Year

Cost 
Year

Project 
Year Fixed Costs

Hydraulic 
Dredging 

Costs T&D Costs

Wetlands 
Remediation 

Costs Capital Costs

Total Cost (No 
Escalation, 0% 

Discount)
Total Cost with 
3.5% Escalation

Funding 
(assume 0% 
Escalation)

Discount 
Factor (for 

2.7%)
Net Present 

Value at 2.7%
2010 0 1 13,666,953$  41,666,625$  20,739,469$  -$                   485,806$       76,558,853$  76,558,853$      80,000,000$     1.0000 76,558,853$  
2011 1 2 13,666,953$  41,666,625$  20,739,469$  -$                   3,285,481$    79,358,528$  82,136,076$      80,000,000$     0.9737 77,272,179$  
2012 2 3 13,666,953$  41,666,625$  20,739,469$  -$                   1,162,124$    77,235,171$  82,736,246$      80,000,000$     0.9481 73,227,503$  
2013 3 4 13,666,953$  39,967,579$  19,893,772$  -$                   71,806$         73,600,110$  81,601,758$      80,000,000$     0.9232 67,946,507$  
2014 4 5 4,824,857$    -$                   -$                   16,936,508$  21,161,893$  42,923,259$  49,255,427$      80,000,000$     0.8989 38,584,325$  
2015 5 6 4,824,857$    -$                   -$                   20,933,827$  12,156,985$  37,915,669$  45,031,921$      80,000,000$     0.8753 33,186,886$  

TOTALS $64,317,526 $164,967,454 $82,112,179 $37,870,335 $38,324,095 $387,591,589 $417,320,280 $480,000,000 $366,776,253
AVG AVG

64,598,598 69,553,380
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $80M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

PLANNING & REPORTING Escalated from 2005 actuals
Dredge Season 1, $80M 12 MO 30,937$       371,242$     
Off Season 1, $80M 0 MO 15,468$       -$                
fee 26,915$       398,157$       
Dredge Season 2, $80M 12 MO 30,937$       371,242$     
Off Season 2, $80M 0 MO 15,468$       -$                
fee 26,915$       398,157$       
Dredge Season 3, $80M 12 MO 30,937$       371,242$     
Off Season 3, $80M 0 MO 15,468$       -$                
fee 26,915$       398,157$       
Dredge Season 4, $80M 12 MO 30,937$       371,242$     
Off Season 4, $80M 0 MO 15,468$       -$                
fee 26,915$       398,157$       
Dredge Season 5, $80M 2 MO 30,937$       61,874$       
Off Season 5, $80M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 6, $80M 2 MO 30,937$       61,874$       
Off Season 6, $80M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       

PROJECT MANAGEMENT Escalated from 2005 actuals
Dredge Season 1, $80M 10 MO 237,965$     2,379,648$  
Off Season 1, $80M 2 MO 118,982$     237,965$     
fee 189,777$     2,807,390$    
Dredge Season 2, $80M 10 MO 237,965$     2,379,648$  
Off Season 2, $80M 2 MO 118,982$     237,965$     
fee 189,777$     2,807,390$    
Dredge Season 3, $80M 10 MO 237,965$     2,379,648$  
Off Season 3, $80M 2 MO 118,982$     237,965$     
fee 189,777$     2,807,390$    
Dredge Season 4, $80M 10 MO 237,965$     2,379,648$  
Off Season 4, $80M 2 MO 118,982$     237,965$     
fee 189,777$     2,807,390$    
Dredge Season 5, $80M 0 MO 237,965$     -$                
Off Season 5, $80M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 6, $80M 0 MO 237,965$     -$                
Off Season 6, $80M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    

MOBILIZATION/DEMOBILIZATION Escalated from 2008 proposal
Dredge Season, $80M 1 LS 3,555,855$  3,555,855$  Same for all hydraulic dredge seasons
fee 257,799$     3,813,655$    

OPERATIONAL SAMPLING & ANALYSIS Escalated from 2008 proposal Bathy, WWTP sampling, ambient air sampling
Dredge Season 1, $80M 10 MO 26,957$       269,569$     
Off Season 1, $80M 2 MO -$                -$                
fee 19,544$       289,113$       
Dredge Season 2, $80M 10 MO 26,957$       269,569$     
Off Season 2, $80M 2 MO -$                -$                
fee 19,544$       289,113$       

ITEM
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $80M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Dredge Season 3, $80M 10 MO 26,957$       269,569$     
Off Season 3, $80M 2 MO -$                -$                
fee 19,544$       289,113$       
Dredge Season 4, $80M 10 MO 26,957$       269,569$     
Off Season 4, $80M 2 MO -$                -$                
fee 19,544$       289,113$       
Dredge Season 5, $80M 0 MO 26,957$       -$                
Off Season 5, $80M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 6, $80M 0 MO 26,957$       -$                
Off Season 6, $80M 12 MO -$                -$                
fee -$                -$                  

SITE O&M Escalated from 2008 proposal
Dredge Season 1, $80M 10 MO 126,487$     1,264,871$  
Off Season 1, $80M 2 MO 71,487$       142,974$     
fee 102,069$     1,509,914$    
Dredge Season 2, $80M 10 MO 126,487$     1,264,871$  
Off Season 2, $80M 2 MO 71,487$       142,974$     
fee 102,069$     1,509,914$    
Dredge Season 3, $80M 10 MO 126,487$     1,264,871$  
Off Season 3, $80M 2 MO 71,487$       142,974$     
fee 102,069$     1,509,914$    
Dredge Season 4, $80M 10 MO 126,487$     1,264,871$  
Off Season 4, $80M 2 MO 71,487$       142,974$     
fee 102,069$     1,509,914$    
Dredge Season 5, $80M 0 MO 126,487$     -$                
Off Season 5, $80M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 6, $80M 0 MO 126,487$     -$                
Off Season 6, $80M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       

NAE EXPENDITURES Escalated from 2005 actuals
Dredge Season, $80M 12 MO 178,438$     2,141,256$  No Fee on NAE Expenditures
Off Season, $80M 0 MO 89,219$       -$                
fee -$                2,141,256$    

SEDIMENT SAMPLING & WQM Escalated from 2008 actuals
Project Year 1, $80M 10 MO 202,609$     2,026,094$  No Fee on Sed Samp & WQM
fee -$                2,026,094$    
Project Year 2, $80M 10 MO 202,609$     2,026,094$  
fee -$                2,026,094$    
Project Year 3, $80M 10 MO 202,609$     2,026,094$  
fee -$                2,026,094$    
Project Year 4, $80M 10 MO 202,609$     2,026,094$  
fee -$                2,026,094$    
Project Year 5, $80M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 6, $80M 0 MO 202,609$     -$                
fee -$                -$                  
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $80M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

DATABASE O&M & WEB Escalated from 2008 actuals
Project Year 1, $80M 10 MO 68,137$       681,374$     No Fee on Database O&M & Web
fee -$                681,374$       
Project Year 2, $80M 10 MO 68,137$       681,374$     
fee -$                681,374$       
Project Year 3, $80M 10 MO 68,137$       681,374$     
fee -$                681,374$       
Project Year 4, $80M 10 MO 68,137$       681,374$     
fee -$                681,374$       
Project Year 5, $80M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 6, $80M 0 MO 68,137$       -$                
fee -$                -$                  
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $80M/YEAR HYDRAULIC DREDGING COSTS
Days QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

HYDRAULIC DREDGING 882 cy/day No T&D Costs
Project Year 1, $80M CY 207$         -$                  2008 Cost Est

escalated 198 175000 CY 222$         38,850,000$  2010 dollars 17500
fee 2,816,625$    41,666,625$    CY Sand

Project Year  2, $80M CY 207$         -$                  2008 Cost Est
escalated 198 175000 CY 222$         38,850,000$  2010 dollars 17500

fee 2,816,625$    41,666,625$    CY Sand
Project Year  3, $80M CY 207$         -$                  2008 Cost Est

escalated 198 175000 CY 222$         38,850,000$  2010 dollars 17500
fee 2,816,625$    41,666,625$    CY Sand

Project Year  4, $80M CY 207$         -$                  2008 Cost Est
escalated 190 167864 CY 222$         37,265,808$  2010 dollars 16786

fee 2,701,771$    39,967,579$    CY Sand
Project Year  5, $80M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars 0
fee -$                  -$                    CY Sand

Project Year  6, $80M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars 0

fee -$                  -$                    CY Sand
786 692864 164,967,454$ 

16786

ITEM

TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $80M/YEAR TRANSPORTATION and DISPOSAL COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

TRANSP & DISPOSAL
Ship by rail to Hazardous 
Waste Landfill

Includes shipment 
of sand and 
oversize.

Project Year 1, $15M CY 164$          -$                    2009 Actual 0
escalated 113750 CY 170$          19,337,500$   2010 dollars CY cake to CDFs

fee 1,401,969$     20,739,469$    
Project Year 2, $15M CY 164$          -$                    2009 Actual 0

escalated 113750 CY 170$          19,337,500$   2010 dollars CY cake to CDFs
fee 1,401,969$     20,739,469$    

Project Year 3, $15M CY 164$          -$                    2009 Actual 0
escalated 113750 CY 170$          19,337,500$   2010 dollars CY cake to CDFs

fee 1,401,969$     20,739,469$    
Project Year 4, $15M CY 164$          -$                    2009 Actual

escalated 109112 CY 170$          18,548,972$   2010 dollars CY cake to CDFs
fee 1,344,800$     19,893,772$    

Project Year 5, $15M CY 164$          -$                    2009 Actual
escalated 0 CY 170$          -$                    2010 dollars CY cake to CDFs

fee -$                    -$                     
Project Year 6, $15M CY 164$          -$                    2009 Actual

escalated 0 CY 170$          -$                    2010 dollars CY cake to CDFs
fee -$                    -$                     

450362 82,112,179$    
0

ITEM

TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $80M/YEAR WETLANDS REMEDIATION COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

WETLAND RESTORATION Includes silt curtains
Project Year 1, $80M CY 687$          -$                  2008 Cost Est

escalated 0 CY 736$          -$                  2010 dollars
fee -$                  -$                  

Project Year 2, $80M CY 687$          -$                  2008 Cost Est
escalated 0 CY 736$          -$                  2010 dollars

fee -$                  -$                  
Project Year 3, $80M CY 687$          -$                  2008 Cost Est

escalated 0 CY 736$          -$                  2010 dollars
fee -$                  -$                  

Project Year 4, $80M CY 687$          -$                  2008 Cost Est
escalated 0 CY 736$          -$                  2010 dollars

fee -$                  -$                  
Project Year 5, $80M CY 687$          -$                  2008 Cost Est

escalated 21456 CY 736$          15,791,616$  2010 dollars
fee 1,144,892$    16,936,508$  

Project Year 6, $80M CY 687$          -$                  2008 Cost Est
escalated 26520 CY 736$          19,518,720$  2010 dollars

fee 1,415,107$    20,933,827$  
47976 37,870,335$  

ITEM

TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $80M/YEAR CAPITAL COSTS
ITEM QUANTITY UNITS UNIT COST SUBTOTAL TOTAL COMMENTS ASSUMPTIONS

TERC RECOMPETE LS 983,404$       2007 Cost Est
escalated 1 LS 1,090,318$    1,090,318$    1,090,318$    2010 dollars Year 3

DEMOB AREAS C & D LS 9,875,524$    2007 Cost Est
escalated 1 LS 10,949,170$  2010 dollars Year 6

fee 793,815$       11,742,985$  11,742,985$  
NSTAR CROSSING LS 3,000,000$    2008 Cost Est

escalated 1 LS 3,213,675$    3,213,675$    3,213,675$    2010 dollars Year 2
MARSH ISLAND RESTORATION LS 2,750,000$    2007 Cost Est

escalated 1 LS 3,048,974$    2010 dollars Year 5
fee 221,051$       3,270,025$    3,270,025$    

EMPTY CELL #1 & CAP DDA LS 15,573,194$  2008 Cost Est
escalated 1 LS 16,682,395$  2010 dollars Year 5

fee 1,209,474$    17,891,869$  17,891,869$  
NARAGANSETT LTM LS 400,000$       2009 Cost Est

escalated 1 LS 414,000$       414,000$       828,000$       2010 dollars Years 1 & 6
CONFIRMATIONAL SAMPLING YR 62,500$         2008 Cost Est

escalated 1 YR 66,952$         2010 dollars Years 1-4
fee 4,854$           71,806$         287,224$       

TOTAL 38,324,095$  
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